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de maximis, inc.
186 Center Street v
. Suite 290
Clinton, NJ 08809

(908) 735-9315
(908) 735-2132 FAX

December 10, 2004

Mr. Joseph Cosentino ‘ VIA FAX AND U.S. MAIL
United States Environmental Protection Agency :

2890 Woodbridge Avenue, Bldg. 209, Mail Stop 211

Edison, New Jersey 08837

RE: Bayonne Barrel .& Drum Site, Newark, NJ
Progress Report No. 10 '

Dear Mr. Cosentino:

On behalf of the Bayonne Barrel & Participating Parties and pursuant to Paragraph 23 of
the Administrative Order on Consent, enclosed please find three (3) copies of Progress
Report No. 10 covering the period from November 1, 2004 through November 30, 2004.
Very truly yours,

de maximis, inc.

(b)), hacfs -

William J. Lee

cc.  S. Flanagan, USEPA
S. Kehayes, NJDEP ,
J. Jones, City of Newark
J. Allaire, Kirkpatrick & Lockhart
W. Hyatt, Kirkpatrick & Lockhart
D. Reid-Green, BASF
J. Vidumsky, DuPont -
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BA YONNE BARREL & DRUM SUPERFUND SITE
PROGRESS-REPORT NO. 10 |
November 1, 2004 through Novem.ber.m; 2004

Descnpf:on of the Act:ons Taken Toward Achieving Compliance with the Administrative
Order on Consent Since the Previous Report:

¢ The courtyard soils have been staged in roll-offs and covered. - Arrangements for off-
site disposa: are pending.
s 24-hour site security as currently approved will continue to be in effect until a post
_ removal Site Security Plan has been submitted and approved.
¢ The final 8 drums of other hazardous wastes remaining on- -site were shipped through
. Cycle Chem for disposal on November 11, 2004. :

Summary of all Results of Samphng, Tests or Other Data Received or Generated Since the:
Previous Report:

None.
Completed Deliverables Since the Previous Report:
None.

Actions Planned Prior to Submittal of Final Completion Report:

Replace sandbags securing the ash pile covers.
e Prepare documentation of all site disposal activities.
e Submit Progress Report No. 11 - January 2005.

Percentage Cbmpietion:

Work Plan Submittal and Approval- 100%
Construction Operations Plan Implementation - 95%
Post-Removal Site Control Plan - 0%

Final Report - 0%

Delays Encountered or Anticipated:

None currently identiﬁ'ed.v A
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